28 Jrine 1996

One American-Lane

Greenwich, CT 06831-2559 .

(203) 552-2000
(203) 552- -2010 Fax

Reference: 31024.04.01

Mr. EricNewman =

EPA Remedial Project Manager

United States Environmental Protection Agency
Region III-DE /MD Remedial Section (3HW42)
841 Chestnut Building

Ph11ade1ph1a PA 19107

Re:

Progress Report 6/16/96 through 6/30/96
Response Action Plan Implementation
Halby Chemical Superfund Site
Wilmington, DE

Dear Mr. Newman:

In accordance with Section 8.7 of the Administrative Order for Removal
‘Response Action (EPA Docket No. [II-95-55-DC) for the Halby Chemical

~ Site, Witco Corporation hereby submits a list of activities conducted from
16 June 1996 through 30 June 1996 and a list of planned activities for the
next reporting period (1 July 1996 through 15 July 1996). '

Activities Conducted During‘ This Reporting Period .

1.

The Response ACthII Report (RAR) was completed and submitted to
EPA on 28 June 1996,

The Laboratory Treatability Study, performed by Fahrenthold & -
Associates and ECD, continued during this period.

- A site inspection was made on 26 June 1996. There were no items of

concern observed.

_The evaluation of remedial/removal options continued.

An EPA /Witco meeting to discuss the Project direction, the findings

_ of the Laboratory Treatability Study, the risk assessment findings,

and the project schedule was conducted on 23 June.

The transition of project respon51b1ht1es from Langan to ERM was -
completed.
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_ Planned Activities for the Next Reporting Period

1. The Laboratory Treatability Study will be concluded durmg this
reporting period. A Treatability Study Summary Progress Report
will be submitted to EPA on 2 July 1996. :

2. AFinal Laboratory Treatability Study Report will be submitted '
following EPA's review of the Laboratory Treatability Study Report.

3. Preparation for the Field Treatability Study will begin during this
period, which will include developing a Field Treatability Study
Work Plan, contractor bid packages, and contractor interviews.

4. The evaluation of the remedial /removal options will continue.
Contractors will continue to be interviewed for future remedial
activities.

If you have any questibns or need additional information, feel free to call.

Sincerely, _

@7/%/5;%

Raj Vyas

Project Coordinator

RV '

cc:  Jane Biggs-Sanger, DNREC
Robert Root, CH;MHill
Valerie Hahn, BCC
James Nortz, Witco
Bill Mercurio, Langan
Marc Gold, Manko
Paul Fahrenthold, Fahrenthold
Rich Dulcey, ERM
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